
 U.S. ATLAS M&&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/31/2007 1:39:13 PM 
 Institutions: All Estimate in AY $k Labor/Material: Both 

 WBS  FY 07 FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate  0 325 143 145 148  

3.4 Tile Calorimeter  0 325 143 145 148  

 3.4.1 TileCal - Specific Costs  0 280 121 122 125  
 3.4.1.1 Pre-Operations  0 94 0 0 0  
 3.4.1.2 Operations (Beam-on)  0 74 44 45 46  
 3.4.1.3 Maintenance (Beam-off)  0 113 77 77 79  

 3.4.2 Calibration & Monitoring  0 36 10 11 11  
 3.4.2.1 Pre-Operations  0 17 0 0 0  
 3.4.2.2 Operations (Beam-on)  0 18 10 11 11  
 3.4.2.3 Maintenance (Beam-off)  0 0 0 0 0  

 3.4.3 Tilecal System Common Costs  0 9 12 12 13  
 3.4.3.1 Operations  0 9 12 12 13  
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